TAW River Improvement Project (TRIP)
Summary of Year 1 Achievements
The TRIP project is a partnership, led by the
Westcountry Rivers Trust, which is using funding
from the Catchment Restoration Fund to deliver
improvements on the Taw river system in Devon.
This report summarises the Westcountry Rivers
Trust’s key achievements and outputs at the end of
Year 1, in the context of both Year 1 and overall
project deliverables. Please note: this document
does not include outputs from project partners.

North Wyke weir removal.

At a Glance
TRIP has met or exceeded specified year 1
delivery targets for 19 out of 23 activities.
TRIP has met or exceeded the overall
project delivery targets for a number of
activities, including riparian fencing and
provision of alternative drinking points.

TRIP farm advisors event.

In Focus
Before, during and after removal of a redundant weir at North Wyke. This major work has restored a more natural flow regime,
reconnected habitats for wildlife and improved access for migratory species of fish to their spawning grounds upstream.

In Detail
TThe following tables summarise
project outputs under four main
categories: catchment
management, river and riparian
works, fisheries management and
community and education. The
tables provide details on activities
that have been completed or where
they have been committed or
contracted but are not yet
underway. The final two columns
show project deliverables (where
they have been specified) for end of
Year 1 (31st March 2013) and for
project end (31st March 2015). TRIP
1 started on 26th May 2012 and
TRIP 2 started on 20th July 2012.

Catchment Management

River and Riparian Works

Fisheries Management

Community and Education
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